

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Prakasam District – PMGSY Phase VI – Package No.AP VI 1601 –
“Providing BT surface to the road from Uppumagulur to NH5 Gangapalem
and Konidena in Ballikaruva(M)” – Revised administrative sanction -
Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPT

G.O.Rt.No.336

Dated:18-3-2010
Read the following:-

1. G.O.Rt.No.173,P.R.&R.D(Progs.II) Dept., dt.28.4.2007.
2. Govt.Memo.No.9614/Progs.II(2)/08,P.R. & R.D.(Progs.II) Dept.,
dt.14.10.2008 (Issued with the concurrence of Finance
(Expdr.P.R. & R.D.) Dept. vide their U.O.No.22193/314/Expdr
.PR&RD/08,dt.4.9.2008)
3. From the E-in-C, P.R., PMGSY, Hyderabad Ir.No.W27/DEE-
3/PMGSY Phase AP VI /1/RAS, dt.6.11.2009.

&&&

ORDER:-

In the reference 1st read above, administrative sanction was
accorded for Rs. 169.94 lakhs in the Package No.AP-VI-1601 for
the work “Providing BT surface to the road from Uppumagulur to NH5
Gangapalem and Konidena in Ballikaruva(M)” in Prakasam District under
PMGSY Phase VI.

2. In the reference 2nd read above, the Government have permitted for
price escalation charges and excess tender premium for all Phase VI
programme and also indicated therein the total amount required for all
Phase VI works, with the concurrence of Finance (Expdr.P.R. & R.D.)
Department vide their U.O.Note No.22193/314/Expdr.P.R. & R.D./08,
dt.4.9.2008.

3. In the reference 3rd read above, the E-in-C, Panchayat Raj,
PMGSY, Hyderabad requested for according Revised administrative
sanction for Rs.186.92 lakhs as against the original administrative
sanction of Rs.169.94 lakhs for the work “Providing BT surface to the road
from Uppumagulur to NH5 Gangapalem and Konidena in Ballikaruva(M)”
in Prakasam District under PMGSY Phase VI in Package No.AP VI 1601
towards price escalation and work deviation.

4. Government after careful consideration of the proposal hereby
accord Revised administrative sanction for Rs.186.92 lakhs (Rupees one
crore eighty six lakhs and ninety two thousand only) as against the
original administrative sanction of Rs.186.92 lakhs for the work “Providing
BT surface to the road from Uppumagulur to NH5 Gangapalem and
Konidena in Ballikaruva(M)” in Prakasam District under PMGSY Phase VI
in Package No.AP VI 1601 for the purpose of meeting the price escalation
amount.

(pto)

:2:

5. The additionally i.e. price escalation amount has to be met from the voted budget under AP Rural Development Fund as stated in the Memo. 2nd read above for this purpose. The amounts chargeable is as follows:

Original Administrative Sanction	Rs.169.94 lakhs
<u>Now RAS required as follows:</u>	
a) Amount chargeable from PMGSY Phase VI	Rs.169.94 lakhs
b) Amount chargeable from State Govt. share	Rs. 16.98 lakhs
Towards price escalation	-----
Total RAS required (a+b)	Rs.186.92 lakhs

6. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

7. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY,
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief,Panchayat Raj, PMGSY, Hyderabad.
The Superintending Engineer, Panchayat Raj, Prakasam district.
The DTO, Prakasam district.
The Accountant General, AP., Hyderabad.
Copy to:
OSD to M(Panchayat Raj)/P.S. to Prl.Secy. to Govt.,
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER